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UNCLASSIFIED

EXHIBIT R-2, FY 2001 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N         
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

(U) COST (Dollars in thousands)

PROJECT
NUMBER FY 1999        FY 2000      FY 2001         FY 2002      FY 2003          FY 2004 FY 2005    TO              TOTAL
TITLE ACTUAL   BUDGET      ESTIMATE   ESTIMATE     ESTIMATE    ESTIMATE ESTIMATE     COMPLETE     PROGRAM
D2209
JSF 471,290   239,907      131,566     0  0            0       0         0          1,742,506

Quantity of RDT&E Articles           4

(U)  A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter (JSF) Program will develop and field an affordable, highly
common family of next generation strike fighter aircraft for the USN, USMC, USAF and allies.  Current program emphasis is on facilitating the evolution of fully
validated and affordable joint operational requirements, and demonstrating cost leveraging technologies and concepts to lower risk prior to entering Engineering
and Manufacturing Demonstration (E&MD) in FY 2001.  This is a joint program with no executive service.  Navy and Air Force each provide approximately equal
shares of annual funding for the program.  The United Kingdom is a collaborative partner in this phase of the program and several other countries also
participate.

(U) JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under DEMONSTRATION & VALIDATION because it integrates hardware for test
related to specific ship or aircraft applications.
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EXHIBIT R-2a, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N         
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

(U)  COST (Dollars in thousands)

PROJECT
NUMBER FY 1999         FY 2000      FY 2001         FY 2002       FY 2003         FY 2004    FY 2005  TO                   TOTAL
TITLE ACTUAL   BUDGET     ESTIMATE   ESTIMATE     ESTIMATE    ESTIMATE   ESTIMATE       COMPLETE      PROGRAM
D2209
JSF 471,290   239,907      131,566     0  0            0        0             0        1,742,506

Quantity of RDT&E Articles            4

(U)  A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter (JSF) Program will develop and field an affordable, highly
common family of next generation strike fighter aircraft for the USN, USMC, USAF and allies.  Current program emphasis is on facilitating the evolution of fully
validated and affordable joint operational requirements, and demonstrating cost leveraging technologies and concepts to lower risk prior to entering Engineering
and Manufacturing Demonstration (E&MD) in FY 2001.  This is a joint program with no executive service.  Navy and Air Force each provide approximately equal
shares of annual funding for the program.  The United Kingdom is a collaborative partner in this phase of the program and several other countries also
participate.
 

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:   

1. (U) FY 1999 ACCOMPLISHMENTS: (Breakout reflects Navy, Air Force, United Kingdom, Multi-Lateral, Canadian and Italian funding)

•  (U) ($762,415)  Continued Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including company unique technology
demonstrations, completed final design and continued build of Concept Demonstrator Aircraft (CDA) and continued concept refinement for a tri-service family of
aircraft.

•  (U) ($  40,153)  Continued the Alternate Engine Program.

     •  (U) ($141,580)  Continued technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and
producibility, propulsion and mission systems. Completed approximately half of the demonstrations.  Continued systems engineering support for the Concept
Demonstration Phase in the areas of system test, air vehicle analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion
control and carrier suitability.
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EXHIBIT R-2a, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N         
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

•  (U) ($   9,341)  Continued technology maturation demonstrations and assessments in the areas of supportability and training and prognostics and health
management.

•  (U) ($  13,307)  Continued modeling and simulation activities to support strike warfare mission area analysis and requirements analysis efforts including
COPT to facilitate the Services’ joint requirements definition.  Continued requirements analysis in support of final requirements document.  Continued modeling
and simulation support testing, training, and refinement of concept of operations for the weapons system (simulation based acquisition).

•  (U) ($  15,227)  Continued mission support, including program office functions.

•  (U) ($982,023)  Total

2. (U) FY 2000 PLAN: (Breakout reflects Navy, Air Force, United Kingdom, Multi-Lateral and Canadian funding)

•  (U) ($394,892)  Continue Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including ground and flight demonstrations,
areas of technology maturation and concept refinement for a tri-service family of aircraft.  Request proposals from contractors for their designs and E&MD
programs.

•  (U) ($  26,190)  Continue the Alternate Engine Program.

•  (U) ($  68,554)  Continue technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and producibility,
propulsion and mission systems. Continue systems engineering support for the Concept Demonstration Phase in the areas of system test, air vehicle analysis
and integration, advanced cost estimating, survivability, integrated flight and propulsion control and carrier suitability.

•  (U) ($    8,853)  Continue technology maturation demonstrations and assessments in the area of autonomic logistics (formerly supportability and training)
and complete prognostics and health management technology maturation demonstrations and assessments.

•  (U) ($    9,030)  Continue modeling and simulation activities to support strike warfare mission area analysis and requirements analysis efforts including
COPT to facilitate the Services’ joint requirements definition. Support analysis as required for final Joint Operational Requirements Document (JORD)
coordination and signature.  Continue modeling and simulation support testing, training, and refinement of concept of operations for the weapons system
(simulation based acquisition).
  

•  (U) ($  15,377)  Continue mission support, including program office functions.

     •  (U) ($522,896)  Total
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EXHIBIT R-2a, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N         
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

3. (U) FY 2001 PLAN: (Breakout reflects Navy, Air Force, UK, Multi-Lateral and Canadian funding)

•  (U) ($110,552)  Complete Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including ground and flight demonstrations,
areas of technology maturation and concept refinement for a tri-service family of aircraft.

 •  (U) ($  94,000)  Complete the Alternate Engine Phase IIIA effort (Common Core Design Trade Studies) in this Program Element.  (Alternate Engine
Development Program will continue in JSF E&MD, Program Elements 0604800N and 0604800F.)

•  (U) ($  38,137)  Complete technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and
producibility, mission systems, propulsion and autonomic logistics.  Complete systems engineering support for the Concept Demonstration Phase in the areas
of system test, air vehicle analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion control and carrier suitability. 
Complete analyses required for Milestone II.  Commence and complete source selection evaluation to down-select for final design.

•  (U) ($   5,000)  Complete modeling and simulation activities to support required Milestone II analyses. Complete modeling and simulation support testing,
training, and refinement of concept of operations for the weapons system (simulation based acquisition).
  

•  (U) ($  15,715)  Complete mission support, including program office functions.

     •  (U) ($263,404)  Total

(U)  B. PROGRAM CHANGE SUMMARY: (Dollars in thousands)        
FY 1999 FY 2000 FY 2001

(U) FY 2000 President's Budget: $468,509 $241,238 $  25,762

(U) Appropriated Value: $470,902 241,238

(U) Adjustments from President’s Budget: +    2,781              -     1,331          +105,804

(U) FY 2001 President’s Budget Submit: $471,290 $239,907 $131,566
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UNCLASSIFIED

EXHIBIT R-2a, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N         
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

(U) CHANGE SUMMARY EXPLANATION:

(U) Funding:  FY 1999 net increase of +$2,781 thousand reflects an increase to preclude reduction of Boeing and Lockheed Martin CDP contracts funding
increments, an increase for Contract Advisory and Assistance Services and minor pricing adjustments.  FY 2000 decrease of -$1,331 thousand reflects an
across-the-board congressional rescission.  FY 2001 net increase of $105,804 thousand reflects a transfer of funds from E&MD to Concept Demonstration
Program (CDP) to cover alternate engine program and CDP requirements and minor pricing adjustments.

(U) Schedule:  Completion of the Operational Requirements Document (ORD) has moved from December 1999 to March 2000 due to Joint
Requirements Oversight Council (JROC) scheduling problems.

(U) Technical:  Not applicable.

(U)  C. OTHER PROGRAM FUNDING SUMMARY:  (Dollars in thousands)  This is a joint program with no executive service. 
The United Kingdom is a collaborative partner in this phase of the program and several other countries also participate.

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL
Appn ACTUAL BUDGET ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM
(U) RDT&E
    0603800F $456,137 $249,088 $129,538 0 0 0 0 0 $1,695,723
(U) RDT&E
    0603800E 0 0 0 0 0 0 0 0 $118,006
(U) UNITED
    KINGDOM $34,096 $26,101 0 0 0 0 0 0 $200,291
(U) MULTI-
    LATERAL $7,500 $5,100 $1,700 0 0 0 0 0 $32,100
(U)
    CANADA $3,000 $2,700 $600 0 0 0 0 0 $10,600
(U)
    ITALY $10,000 0 0 0 0 0 0 0 $10,000

(U) RELATED RDT&E:
     Milestone II for E&MD of the Joint Strike Fighter (JSF) is planned in FY 2001.
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UNCLASSIFIED

EXHIBIT R-2a, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N         
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL
ACTUAL BUDGET ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

(U) RDT&E
   0604800F 0 0 $299,540 $1,321,726 $1,927,241 $1,853,319 $1,631,937 TBD TBD
(U) RDT&E
   0604800N 0 0 $295,962 $1,324,048 $1,932,487 $1,859,938 $1,639,111 TBD TBD

Excludes anticipated foreign funding which is TBD.  December 1998 Selected Acquisition Report (SAR) reflected total E&MD cost estimate of $19.8B ($TY)
funded by USN, USAF, and anticipated (but not finalized) foreign sources

(U) RELATED PROCUREMENT FUNDING:
  Advanced Procurement for the Joint Strike Fighter (JSF) is planned in FY 2004.

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL
ACTUAL BUDGET ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

(U) USAF
   0207142F 0 0 0 0 0 $18,000 $587,308 TBD TBD
(U) APN-1
   0204800N 0 0 0 0 0 0 $57,735 TBD TBD

(U) D. ACQUISITION STRATEGY:
   

Program activities center around three distinct objectives that provide a sound foundation for the start of Engineering and Manufacturing Development
(E&MD) in 2001:

(1) facilitating the Services’ development of fully validated, affordable operational requirements;
(2) lowering risk by investing in and demonstrating key leveraging technologies that lower the cost of development, production and ownership; and
(3) demonstrating operational concepts.

 
Early warfighter and technologist interaction is an essential aspect of the requirements definition process, and key to achieving JSF affordability goals.  To an

unprecedented degree the JSF Program is using cost-performance trades early, as an integral part of the weapon system development process.  The Services
are defining requirements through an iterative process, balancing weapon system capability against life cycle cost at every stage.  Each iteration of
requirements is provided to industry.  They evolve their designs and provide cost data back to the warfighters.  The warfighters evaluate trades and make
decisions for the next iteration.  This process produced the Services’ first Joint Initial Requirements Document (JIRD I) in 1995 and the second and third
iterations in 1997 and 1998, respectively.  The Services continue to refine their requirements through this process, which will culminate in the Operational
Requirements Document (ORD) in FY 2000 to support the Milestone II decision.
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UNCLASSIFIED

EXHIBIT R-2, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N         
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

A sizable technology maturation effort is underway to reduce risk and life cycle cost (LCC) through technology maturation and demonstration.  The primary
emphasis is on technologies which have been identified as high payoff contributors to affordability, supportability, survivability and lethality.  Numerous
demonstrations have been accomplished and others are in process to validate performance and life cycle cost impact to component, subsystem, and the total
system.

A multi-year $2.2 billion JSF Concept Demonstration effort commenced in November 1996 with competitive contract awards to Boeing and Lockheed Martin
for Concept Demonstration Programs.  These competing contractors will build and fly concept demonstrator aircraft, conduct concept unique ground
demonstrators, and continue refinement of their ultimate delivered weapon system concepts.  Specifically, Boeing and Lockheed Martin will demonstrate
commonality and modularity, STOVL hover and transition, and low speed handling qualities of their respective weapon system concepts.  Pratt and Whitney
is providing propulsion hardware and engineering support for both Boeing’s and Lockheed Martin’s on-going JSF Concept Demonstration efforts.  The JSF
Concept Demonstration approach has several benefits:

(1) maintains the competitive environment prior to E&MD and provides for two different STOVL approaches and two different aerodynamic configurations
(2) demonstrates the viability of a multi-service family of variants with high commonality and modularity between CTOL, CV, and STOVL variants
(3) provides affordable and low risk technology transition to the JSF E&MD phase.

 
  The JSF Alternate Engine Program, with General Electric, continues development of an alternate engine for production.

Downselect to a single prime weapon system contractor for E&MD and Milestone II are planned in FY 2001.  JSF production is planned to begin in FY 2005.

(U)  E. SCHEDULE PROFILE:
Dec 94 Commenced Concept Development Phase
Mar 96 Released RFP for Concept Demonstration Efforts
May 96 Designated a joint, DOD, Acquisition Category ID Program by USD(A&T)
Nov 96 Competitively Awarded Concept Demonstration Contracts to Boeing and Lockheed Martin
Mar 00 Complete Operational Requirements Document (ORD)
Mar 01 Milestone II for JSF E&MD
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UNCLASSIFIED

EXHIBIT R-3, FY 2001 RDT&E,N COST ANALYSIS            DATE:  February 2000

BUDGET ACTIVITY:   4 PROGRAM ELEMENT: 0603800N USN PROJECT NUMBER: D2209

BUDGET ACTIVITY:   4 PROGRAM ELEMENT: 0603800F USAF PROJECT NUMBER: 2025

BUDGET ACTIVITY:   3 PROGRAM ELEMENT: 0603800E DARPA PROJECT NUMBER: JA-01

BUDGET ACTIVITY:  NA PROGRAM ELEMENT: N/A UNITED KINGDOM PROJECT NUMBER: UK

BUDGET ACTIVITY:  NA PROGRAM ELEMENT: N/A MULTI-LATERAL PROJECT NUMBER: ML

BUDGET ACTIVITY:  NA PROGRAM ELEMENT: N/A CANADA PROJECT NUMBER: CAN

BUDGET ACTIVITY:  NA PROGRAM ELEMENT: N/A ITALY PROJECT NUMBER: ITALY

PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM PROJECT TITLE: JSF

B.  (U)  BUDGET ACQUISITION HISTORY AND PLANNING ($ in thousands)  No budget in FY 1993 and Prior.

Contract Performing Total FY 1999 FY 2000 FY 2001 Target

Method Activity & FY 1998 FY 1999 Award FY 2000 Award FY 2001 Award Cost To Total Value of

Cost Categories: & Type Location & Prior Cost Date Cost Date Cost Date Complete Cost Contract

PROJECT DEVELOPMENT  

Strike Warfare Concept Studies (Total Prior to FY 2001)

Various Miscellaneous 11,467 11,467

SUBTOTAL 11,467 11,467

Technology Maturation Concept Exploration Phase (Total Prior to FY 2001)

Various Fld. Activ. 3,432 3,432

Strike Warfare Systems Design Development (Total Prior to FY 2001)

C/CPFF Boeing 32,770 32,770

  Seattle WA

C/CPFF McAir 23,708 23,708

  St. Louis MO

C/CPFF Northrop 21,358 21,358

 Pico Rivera CA

C/CPFF Lockheed 28,311 28,311

  Fort Worth TX

Various Miscellaneous 1,121 1,121

Various Fld. Activ. 8,322 8,322

SUBTOTAL 115,590 115,590

ASTOVL (Total Prior to FY 2001)

SS/CPFF Lockheed 16,416 16,416

SS/CPFF Boeing 11,200 11,200

Various Miscellaneous 15,539 15,539

SUBTOTAL 43,155 43,155

Core Team Support (Total Prior to FY 2001)

Various Fld. Activ. 2,522 2,522
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EXHIBIT R-3, FY 2001 RDT&E,N COST ANALYSIS            DATE:  February 2000

Contract Performing Total FY 1999 FY 2000 FY 2001 Target

Method Activity & FY 1998 FY 1999 Award FY 2000 Award FY 2001 Award Cost To Total Value of

Cost Categories: & Type Location & Prior Cost Date Cost Date Cost Date Complete Cost Contract

Weapon System Concept Demonstrations (including flying demonstrators and supporting propulsion efforts)

C/CPFF Boeing * 291,356 269,627 Oct 98 156,761 Oct 99 16,269 Oct 00 734,013 734,013

C/CPFF Lockheed * 349,423 280,122 Oct 98 153,931 Oct 99 14,083 Oct 00 797,559 797,559

SS/CPFF Pratt & Whitney * 537,405 212,666 Nov 98 84,200 Nov 99 80,200 Nov 00 914,471 951,861
  West Palm Beach FL

*includes government managed equipment

Note:  Consistent with recent Boeing and Lockheed Martin replans, annual funding increments reflect budgeted basic Concept Demonstration Program (CDP) efforts

as well as areas of technology maturation.  Boeing and Lockheed Martin Target Value of Contract reflects total contract funding requirements.

Pratt and Whitney Total Value of Contract reflects award fees totaling $35.1M, FY 1998 and prior, basic CDP efforts and technology maturation efforts in Propulsion 

and Prognostics and Health Management.

Award Fees

SUBTOTAL 1,178,184 762,415 394,892 110,552 2,446,043

Alternate Engine Program

SS/CPFF GE 7,000 7,000

  Cincinnati OH 0

SS/CPFF GE 61,794 40,153 Nov 98 26,190 Oct 99 94,000 Oct 00 222,137 225,137

SUBTOTAL 68,794 40,153 26,190 94,000 229,137

Note:  The Target Value includes Propulsion Technology Maturation efforts.

Technology Maturation

Airframe

SS/CPFF McAir 19,240 19,240

Various Miscellaneous 1,985 94 Various 44 Various 45 Various 2,168

Various Fld. Activ. 4,236 1,137 Nov 98 1,376 Nov 99 1,455 Nov 00 8,204

SUBTOTAL 25,461 1,231 1,420 1,500 29,612

Flight Systems

C/CPFF Lockheed 41,515 9,807 Nov 98 1,378 Nov 99 52,700

C/CPFF McAir 46,901 17,920 Nov 98 1,000 Nov 99 65,821

Various Miscellaneous 9,090 650 Nov 98 60 Nov 99 805 Various 10,605

Various Fld. Activ. 13,491 4,212 Nov 98 4,230 Nov 99 2,515 Nov 00 24,448

SUBTOTAL 110,997 32,589 6,668 3,320 153,574
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EXHIBIT R-3, FY 2001 RDT&E,N COST ANALYSIS            DATE:  February 2000

Contract Performing Total FY 1999 FY 2000 FY 2001 Target
Method Activity & FY 1998 FY 1999 Award FY 2000 Award FY 2001 Award Cost To Total Value of

Cost Categories: & Type Location & Prior Cost Date Cost Date Cost Date Complete Cost Contract

Manufacturing and Producibility
C/CPFF Hughes 5,065 5,065

  Los Angeles CA
C/CPFF Lockheed 7,500 2,100 Nov 98 600 Nov 99 10,200

General Res.
C/CPFF   Corp. 1,945 1,945

   Huntsville AL
C/CPFF Scaled Composites 2,000 2,000
C/CPFF Lockheed 700 700
Various Miscellaneous 1,343 201 Various 75 Various 60 Various 1,679
Various Fld. Activ. 3,286 1,374 Nov 98 558 Nov 99 1,470 Nov 00 6,688

SUBTOTAL 21,839 3,675 1,233 1,530 28,277

Propulsion
C/CPFF Pratt/Whitney 5,448 5,448
SS/CPFF GE 5,681 5,681
SS/CPFF Pratt/Whitney 30,000 30,000
SS/CPFF GE 3,000 3,000
SS/CPFF Pratt/Whitney 22,988 3,789 Jan 99 26,777
SS/CPFF Pratt & Whitney 3,640 3,640
SS/TBD Pratt & Whitney 7,000 1,200 Dec 98 8,200
NASA Contract 700 2,100 Jul 99 2,800
Various Miscellaneous 12,895 1,804 Various 48 Various 50 Various 14,797
Various Fld. Activ. 24,484 15,389 Nov 98 7,197 Nov 99 2,950 Nov 00 50,020

SUBTOTAL 115,836 24,282 7,245 3,000 150,363

Mission Systems
C/CPFF TI 2,464 2,464

  Plano TX
SS/CPFF Lockheed 6,856 6,856
SS/CPFF McAir 6,524 6,524
C/CPFF Raytheon 27,274 17,899 Nov 98 45,173
C/CPFF Northrop/Grumman 25,946 15,957 Nov 98 41,903
C/CPFF Boeing 1,575 1,575
C/CPFF Lockheed 1,517 1,517
C/CPFF Hughes 3,681 3,681
Classified Classified 2,000 1,000 Nov 98 3,000
Various Miscellaneous 20,097 1,467 Various 2,139 Various 2,389 Various 26,092
Various Fld. Activ. 22,283 5,352 Nov 98 7,383 Nov 99 7,566 Nov 00 42,584

SUBTOTAL 120,217 41,675 9,522 9,955 181,369
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EXHIBIT R-3, FY 2001 RDT&E,N COST ANALYSIS            DATE:  February 2000

Contract Performing Total FY 1999 FY 2000 FY 2001 Target

Method Activity & FY 1998 FY 1999 Award FY 2000 Award FY 2001 Award Cost To Total Value of

Cost Categories: & Type Location & Prior Cost Date Cost Date Cost Date Complete Cost Contract

Systems Engineering Support

Various Miscellaneous 11,993 8,573 Various 10,011 Various 3,129 Various 33,706

Various Fld. Activ. 64,969 28,635 Nov 98 31,535 Nov 99 7,339 Nov 00 132,478

SUBTOTAL 76,962 37,208 41,546 10,468 166,184

Autonomic Logistics (formerlly Prognostics and Health Management/Supportability and Training)

C/CPFF Pratt & Whitney 10,100 10,100

C/CPFF General Electric 1,500 Jan 99 1,500

C/CPFF Classified

C/CPFF   Project 3 7,826 750 Jan 99 8,576

C/CPFF   Project 4 4,799 750 Jan 99 5,549

Various Miscellaneous 2,271 2,281 Various 5,661 Various 1,117 Various 11,330

Fld. Activ. 7,677 4,030 Nov 98 3,192 Nov 99 6,327 Nov 00 21,226

SUBTOTAL 32,673 9,311 8,853 7,444 58,281

Modeling, Simulation, Analysis, Threat, COPT and Core Support

Various Miscellaneous 37,719 5,033 Various 3,277 Various 690 Various 46,719

Various Fld. Activ. 19,008 7,874 Nov 98 5,353 Nov 99 3,910 Nov 00 36,145

SUBTOTAL 56,727 12,907 8,630 4,600 82,864

Mission Support

Institute for 

Grant  Defense Anal 2,500 2,500

Various Fld. Activ. 20,633 5,709 Various 5,972 Various 6,210 Various 38,524

SUBTOTAL 23,133 5,709 5,972 6,210 41,024

Subtotal Project Development 2,006,989 971,155 512,171 252,579 3,742,894

SUPPORT (CS)

SS/CPFF ANSER 19,541 4,720 Jan 99 4,720 Jan 00 4,720 Jan 01 33,701

  Arlington VA

Various Miscellaneous 14,373 6,148 Various 6,005 Various 6,105 Various 32,631

Subtotal Support 33,914 10,868 10,725 10,825 66,332
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EXHIBIT R-3, FY 2001 RDT&E,N COST ANALYSIS            DATE:  February 2000

Contract Performing Total FY 1999 FY 2000 FY 2001 Target

Method Activity & FY 1998 FY 1999 Award FY 2000 Award FY 2001 Award Cost To Total Value of

Cost Categories: & Type Location & Prior Cost Date Cost Date Cost Date Complete Cost Contract

TEST AND EVALUATION:   (included above)

MANAGEMENT:  N/A

Total Cost 2,040,903 982,023 522,896 263,404 3,809,226

Funding Resources

0603800N 899,743 471,290 239,907 131,566 1,742,506

0603800F 860,960 456,137 249,088 129,538 1,695,723

0603800E 118,006 118,006

United Kingdom 140,094 34,096 26,101 200,291

Multi-Lateral 17,800 7,500 5,100 1,700 32,100

Canada 4,300 3,000 2,700 600 10,600

Italy 0 10,000 0 0 10,000

Total 2,040,903 982,023 522,896 263,404 3,809,226


